
CANES CVN Delivery Order - Statement of Work 

1 

 

 

Consolidated Afloat Networks and Enterprise Services (CANES) 

N00039-14-D-0125 

DO 0002 

CVN Delivery Order (DO) (Hardware Only) 

STATEMENT OF WORK 

REV (1) 

 

 

 
 

03 December 2015 
 
 
 
 

Department of the Navy (DoN)  
Program Executive Office (PEO)  

For Command, Control, Communications, Computers and Intelligence (C4I) 

Program Management, Warfare  
Tactical Networks (PMW 160) 

4301 Pacific Highway 
San Diego, CA 92110-3127 

 

 

 

 

 

 
 



CANES CVN Delivery Order - Statement of Work 

2 

 
Distribution Statement A:  Approved for public release; distribution is unlimited. 

 

1 SCOPE ................................................................................................................................................................... 3 
1.1 Scope ............................................................................................................................................................ 3 
1.2 Inspection and Acceptance ........................................................................................................................... 3 
1.3 SOW Organization ....................................................................................................................................... 3 

2 APPLICABLE DOCUMENTS ............................................................................................................................. 4 
3 REQUIREMENTS (OPN) ..................................................................................................................................... 5 

3.1 General Support Requirements (OPN) ......................................................................................................... 5 
3.1.1 Delivery Order Post Award Meeting (PAM) ........................................................................................... 5 
3.1.2 Program Management .............................................................................................................................. 5 
3.1.3 Integrated Product Team (IPT) and Technical Interchange Meeting (TIM) Support .............................. 5 
3.1.4 Status Reporting ....................................................................................................................................... 6 
3.1.5 Small Business Utilization ....................................................................................................................... 7 
3.1.6 Quality Assurance .................................................................................................................................... 7 
3.1.7 Product Validation and Supply Chain Risk Management (SCRM) ......................................................... 7 
3.1.8 Environmental, Safety, and Occupational Health .................................................................................... 7 
3.1.9 Hazardous Material Management ............................................................................................................ 7 
3.1.10 Diminishing Manufacturing Sources and Material Shortages ............................................................. 7 
3.1.11 Security Management .......................................................................................................................... 8 

3.2 CANES Production (OPN) .......................................................................................................................... 8 
3.2.1 Production Manufacturing ....................................................................................................................... 8 
3.2.2 Factory Acceptance Test .......................................................................................................................... 9 
3.2.3 Quality Assurance .................................................................................................................................... 9 
3.2.4 As-Built Configuration List ................................................................................................................... 10 
3.2.5 Product Validation and Supply Chain Risk Management (SCRM) ....................................................... 10 
3.2.6 Warranty ................................................................................................................................................ 10 
3.2.7 Reliability Documentation ..................................................................................................................... 11 
3.2.8 Item Unique Identification (IUID) and Radio Frequency Identification (RFID) ................................... 11 
3.2.9 Packaging, Handling, Storage, and Transportability ............................................................................. 11 
3.2.10 Enterprise Change Requests (ECR) ................................................................................................... 12 

4 CANES SECURITY LEVEL .............................................................................................................................. 12 



CANES CVN Delivery Order - Statement of Work 

3 

 

1 SCOPE 

1.1  Scope 
This CANES Delivery Order (DO) is for the sourcing, assembly, and delivery of one (1) CANES 
CVN hardware only production unit in accordance with the CANES CVN Production Baseline 
(PBL). The CANES PBL is comprised of the following artifact: 

• CVN Technical Data Package (TDP).  The CVN TDP includes all associated drawings and 
work instructions.  The TDP also include the CVN PBL Deviations when and where 
applicable.  

For data deliverables required by this DO Statement of Work (SOW) that are also required by 
previously awarded and/or currently active DOs under the CANES Multiple Award Contract 
(MAC), the contractor shall combine the data required by this DO into the applicable data 
deliverable required by the previously awarded and/or currently active DOs.  Unless explicitly 
noted in this SOW, this consolidated data delivery requirement applies to each submission of all 
data deliverables required under the following sections of this DO SOW: 3.1.3 (Integrated 
Product Team (IPT) and Technical Interchange Meeting (TIM) Support); 3.1.4 (Status 
Reporting); 3.1.5 (Small Business Utilization); 3.1.6 (Quality Assurance); 3.1.7 (Product 
Validation and Supply Chain Risk Management); 3.1.8 (Environmental, Safety and 
Occupational Health); and 3.1.10 (Diminishing Manufacturing Sources and Material 
Shortages).  Data within the deliverable should be segregated by DO. If the period of 
performance and/or requirement for data deliverable under previously awarded DOs expires 
prior to the period of performance of this DO, the contractor shall continue to submit the data 
deliverables as required by this SOW for the period of performance of this DO. 

1.2  Inspection and Acceptance 
Initial inspection shall occur at origin.  Final inspection and acceptance shall occur at 
Destination.  

Acceptance shall occur after the successful passing of a Government-conducted Government 
Acceptance Test (GAT) to verify that the system produced by the contractor is sourced, 
assembled, and delivered in accordance with the PBL. Acceptance shall be contingent upon 
successful conduct and issue resolution of acceptance activities, no later than 120 calendar days 
after delivery.  

1.3  SOW Organization 
The SOW is organized in accordance with Table 1.  

TABLE 1 - SOW ORGANIZATION 

Section 1 Scope 
Section 2  Applicable Documents 
Section 3 Requirements (OPN) 

3.1 General Support Requirements (OPN) 
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3.2 CANES Production (OPN) 
Section 4 CANES Security Level  

  

2 APPLICABLE DOCUMENTS 
Documents referenced herein are listed in Table 2. The Contractor shall comply with the 
following documents as applicable and as directed by the SOW.  In the event of a conflict 
between the text of this document and the applicable documents cited herein, the text of this 
document takes precedence. Military Standards (MIL-STD) can be located on the Defense 
Logistics Agency (DLA) Assist website at http://quicksearch.dla.mil/. PMW 160, CANES, and 
PEO references will be provided as Government Furnished Information (GFI). 

TABLE 2 - APPLICABLE DOCUMENTS 

ID Reference ID Reference Name  SOW  
Reference 

1 

CANES CVN PBL CANES Production Baseline and associated deviation 
artifact (s). 

1.1, 1.2, 
3.1.10, 3.2.1.1, 
3.2.2, 3.2.5, 
3.2.8, 3.2.10 

2 DoD IMS GUIDE 
DoD Integrated Master Plan and Integrated Master 
Schedule Preparation and Use Guide Version 9 (October 
21, 2005)  

3.1.1 

3 ISO 9001-2008 International Standards Organization (ISO) 9001:2000 3.1.6, 3.1.8 

4 PMW 160 DMSMS Plan Diminishing Manufacturing Sources and Material 
Shortages (DMSMS) Plan, Revision 1, June 2012  3.1.10 

5 
DoN Information 
Assurance Manual 
(2005)     

SECNAV M-5239.1 Department of Navy Information 
Assurance Manual (2005) 3.1.11 

6 PMW 160 IUID Plan PEO C4I PMW 160 IUID Implementation Plan, Revision 
1, August 2012  3.2.8 

7 

USD (AT&L) Memo of 
30 July 2004, Subject: 
Radio Frequency 
Identification (RFID) 
Policy 

https://acc.dau.mil/CommunityBrowser.aspx?id=32575  3.2.8 

8 MIL-STD-130N(1) Identification Marking of U.S. Military Property, 16 
November 2012 3.2.8 

9 
ASTM-D-3951-10 
Standard Practice for 
Commercial Packaging 

ASTM, International 

www.astm.org/Standards/D3951.htm  
3.2.9 

10 MIL-STD-129P 
Military Marking for Shipment and Storage   

MIL-STD-129P Revision P Change 4, 19 September 2007 
3.2.9 

11 MIL-STD-2073  
Standard Practice for Military Packaging               

MIL-STD-2073 Revision E Change 1, 7 January 2011 
3.2.9 

http://quicksearch.dla.mil/
https://acc.dau.mil/CommunityBrowser.aspx?id=32575
http://www.astm.org/Standards/D3951.htm
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ID Reference ID Reference Name  SOW  
Reference 

12 PMW 160 LKIF PMW 160 License Key Information Form Ver 1.0 dtd 
April 15 3.2.1.1 

 

3 REQUIREMENTS (OPN) 

3.1  General Support Requirements (OPN) 

3.1.1 Delivery Order Post Award Meeting (PAM)  
The contractor shall host a DO PAM with the Government Program Manager (PM) or the PM’s 
designated representative and his principal CANES team. The contractor shall schedule the PAM 
with the CANES Procuring Contract Officer (PCO) within fifteen (15) calendar days after 
delivery order. At the PAM, the contractor shall demonstrate plans and processes for the 
additional production work.  

The contractor shall produce and brief their Production Plan, to address executing the CVN DO 
in addition to any ongoing DO(s). The contractor shall deliver an Integrated Master Schedule 
(IMS) in accordance with the DoD Integrated Master Plan and Integrated Master Schedule 
Preparation and Use Guide Version 9 of 21 October 2005. All contractor schedule information 
delivered and presented to the Government during performance of this DO shall originate from 
the IMS. The contractor shall document and perform action item follow-up and resolution 
activities.  The contractor shall provide audio teleconferencing capability for the PAM as 
requested by the Government. The contractor shall provide teleconference numbers. 

The contractor shall provide the following deliverables:  

• A001  Presentation Materials, to include the agenda 
• A002 Report, Record of Meeting / Minutes, to include Action Items 
• A005 Integrated Master Schedule  
• A007 Production Plan  

3.1.2 Program Management  
The contractor shall designate a Program Manager (PM) to execute program management in 
accordance with the Contract-Level SOW requirements in Section 3.1.2. The contractor PM shall 
have responsibility for all aspects of this DO. The PM shall have the authority to commit the 
contractor to specific actions within the scope of this DO. The contractor shall use the PCO and 
Contracting Officer Representative (COR) as the primary point of contact for all program 
activities. 

3.1.3 Integrated Product Team (IPT) and Technical Interchange Meeting (TIM) Support 
The contractor shall host a monthly TIM with the Government and other production stakeholders 
to discuss and resolve production and engineering issues arising from all active orders under the 
CANES MAC. The Government reserves the right to require an additional TIM per month to 
discuss concerns and challenges.  TIMs shall begin 2 weeks after the PAM.  Each TIM will 
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address all aspects of production, quality, obsolescence, contractor capacity, life cycle support, 
risks and problems related to production and associated mitigation schemes for all active DOs. 
The contractor shall provide audio teleconferencing capability for the TIM as requested by the 
Government. The contractor shall provide teleconference numbers. Government reserves the 
right to visit the Contractor’s Production Facility at any time during the performance of this 
delivery order.   

 The contractor shall provide the following deliverables for each TIM:  

• A001  Presentation Materials, to include the agenda 
• A002 Report, Record of Meeting / Minutes, to include Action Items 

3.1.4 Status Reporting 
The contractor shall deliver a weekly Progress, Status and Management Report. The report shall 
provide data and facilitate Government access to contractor production information in support of 
Government activities regarding risk management and configuration management relating to 
production unit, sparing, and system component deliveries. The contractor shall submit all 
questions related to performance of this DO in the weekly report. The contractor shall explicitly 
break out the following technical and management items: 

• Status of major supply sourcing, assembly, hardware testing, quality assurance, and issue 
resolution activities 

• Risk assessment 
• Schedules and status of production milestones 
• Quality metrics and process improvement activities 
• Action item status 
• DO Questions 

   

The contractor shall provide the following deliverables:  

• A006 Contractor’s Progress, Status, and Management Report 

The contractor shall systematically collect and report actual costs associated with this DO in 
accordance with the Contractor Cost Data Reporting (CCDR) requirements of contained in DoD 
5000.04-M-1.   

The contractor shall provide the following deliverables:  

• A029 Cost Data Summary Report DI-FNCL-81565C** 
• A030 Functional Cost-Hour Data Report DI-FNCL-81566C** 
• A031   Contract Business Data Report DI-FNCL-81765B 
• A032   Contract WBS Dictionary and Index DI-FNCL-81334D** 

** The data deliverable scope requirements set out in section 1.1 of this SOW are not applicable 
to CDRLs A029, A030 and A032.  CDRLs A029, A030 and A032 are submissions containing 
data applicable to the single unit delivered under this DO SOW, in accordance with CDRL 
instructions. 
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3.1.5 Small Business Utilization 
The contractor shall track Small and Small Disadvantaged Business subcontracting activities. 
The contractor shall deliver a Competitive Subcontracts Report. The contractor shall report on: 

• Performance status 
• Subcontracting progress, status, and management 

The contractor shall provide the following deliverable: 

• A008 Competitive Subcontracts Report 

3.1.6 Quality Assurance  

The contractor shall maintain a QA Plan and Program that meet the certification requirements of 
ISO 9001-2008, or an equivalent QA system, in accordance with the Contract-level SOW 
Section 3.1.8.  

3.1.7 Product Validation and Supply Chain Risk Management (SCRM)  
The contractor shall maintain a SCRM Plan that details the company processes and procedures 
for implementing and sustaining an SCRM program for the CANES contract and DOs. The 
contractor shall include requirements flowed down to vendors, suppliers, and subcontractors.  

3.1.8 Environmental, Safety, and Occupational Health 
The contractor shall document and deliver Material Safety Data Sheets (MSDS) for each 
identified hazardous material. MSDS shall be completed using Occupational Safety and Health 
Administration (OSHA) Form 174 and in compliance with 29 CFR 1910.1200. In the event the 
contractor identifies any real or potential problem, the contractor shall notify the PCO and COR 
in writing of the specific concerns and recommended course of action within fifteen (15) days of 
discovering the problem. The contractor shall include all potential or real impacts resulting from 
the identified problem in the MSDS. An MSDS shall accompany each Hazardous Material Usage 
List (HMUL) item shipped. The contractor shall forward an electronic copy of the MSDS to 
marnavyhmirs@med.navy.mil and Naval Supply System Command (NAVSUP) at 
wraps.prime.fct@navy.mil. 

The contractor shall provide the following deliverable:  

• A011 Material Safety Data Sheets 

3.1.9 Hazardous Material Management 
The contractor shall perform Hazardous Material Management in accordance with the Contract-
Level SOW requirements in Section 3.1.11. 

3.1.10 Diminishing Manufacturing Sources and Material Shortages 
The contractor shall maintain a Diminishing Manufacturing Sources and Material Shortages 
(DMSMS) Program that complies with the PMW 160 DMSMS Plan. The contractor shall submit 
their evaluation of all CANES Lowest Replaceable Units (LRUs) IAW CDRL A012, to include a 
projected End-of-Life (EOL), End-of-Sale (EOS), and end of support date for each LRU. If the 
contractor learns parts, components, and subsystems included in the CANES PBL may no longer 

mailto:marnavyhmirs@med.navy.mil
mailto:wraps.prime.fct@navy.mil
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be produced, the contractor shall use the Enterprise Change Request (ECR) process (as defined 
by Section 3.2.10 of this DO SOW) to immediately notify the Government in accordance with 
the PMW 160 DMSMS.  

The contractor shall provide the following deliverable:  

• A012 DMSMS Quarterly Report 

3.1.11 Security Management 
See 3.1.13 of the Contract-Level SOW. 

3.2  CANES Production (OPN)  

3.2.1 Production Manufacturing 

3.2.1.1 Production Units and Sub-Assemblies 

The contractor shall source, assemble, and deliver one (1) CANES CVN production unit in 
accordance with the CANES CVN PBL and Sections B and F of the DO.  

This is a hardware-only delivery. There is no software loading requirement for this CANES 
CVN unit.  

The contractor shall procure in accordance with the CANES TDP.  The contractor shall provide 
the following: 

For entitlements or licenses that are procured with the hardware, such as Cisco products, the 
contractor shall provide all End-User License Agreements (EULA), original license keys, any 
associated product activation keys (PAKs), the expiration date of any license that is either 
procured with support maintenance or support maintenance provided by the vendor, and the 
original proof of license entitlement, to the Government at unit delivery.  

For hardware that requires license keys to be requested or downloaded from vendor portal, the 
contractor shall provide all information to obtain license keys to the Government IAW CDRL 
A027. 

The contractor shall provide the following deliverable: 

• A027 License Keys at Unit Delivery 

The contractor shall deliver the following CDRLs with delivery of the production unit: 

• CDRL A015 As-Built Configuration List , DO SOW Section 3.2.4 
• CDRL A016 Product Validation Report , DO SOW Section 3.2.5 
• CDRL A017 Certification of Component Authenticity , DO SOW Section 3.2.5 
• CDRL A019 IUID Marked Parts Equipment Report, DO SOW Section 3.2.8 
• CDRL A020 Packaging, Handling, Storage, and Transportability Requirements, DO 

SOW Section 3.2.9. 
• CDRL A022 QA Checklist Report, DO SOW Section 3.2.3 
• CDRL A024 Warranty Item Report, DO SOW Section 3.2.6 
• CDRL A027 License Keys at Unit Delivery , DO SOW Section 3.2.1.1 



CANES CVN Delivery Order - Statement of Work 

9 

3.2.1.2 Spares and System Components 

Not Applicable. 

3.2.1.3 Spares 

Not Applicable. 

3.2.2 Factory Acceptance Test 
The contractor shall develop and deliver a Factory Acceptance Test (FAT) Plan and Procedures 
for the CANES CVN production unit. The Government will not provide the Installation 
Requirements Drawings (IRD).  The FAT shall include electrical, mechanical and visual tests 
necessary in order to verify that each rack of the production unit, to include subassemblies, 
power-up, and is sourced, assembled, and delivered in accordance with the CANES PBL.  

The contractor shall provide the following deliverable:  

• A026 Factory Acceptance Test Plan and Procedures 
The contractor shall perform a FAT on the CANES CVN production unit. The contractor shall 
perform FAT, testing each rack and subassemblies, in accordance with the Government approved 
Factory Acceptance Test Plan and Procedures CDRL A026.   

The contractor shall document and deliver a Factory Acceptance Test Report in accordance with 
CDRL A014. As part of initial inspection, the contractor shall allow access to the contractor’s 
facility and production units by Government appointed representatives, such as DCMA, so that 
operational status can be ascertained. 

The contractor shall provide the following deliverable:  

• A014 Factory Acceptance Test Report 

3.2.3 Quality Assurance 
The contractor shall perform Quality Assurance activities during sourcing, assembly, and 
delivery in accordance with the contractor’s QA Plan. In accordance with the contractor’s QA 
plan (See Section 3.1.6 of this DO SOW), the contractor shall deliver a completed QA Checklist 
Report for the CVN production unit. 

The contractor shall be responsible for the performance of inspections deemed necessary to show 
conformance to the specification requirements. The contractor shall assure that the CANES CVN 
production unit delivered to the Government for acceptance complies with DO requirements.  

The contractor shall not submit known defective material regardless of the use of quality 
conformance sampling as an accepted QA process. Evidence that the best commercial practices 
are followed during production processes, applicable to the quality of the production unit and its 
component parts, including statistical process control data, shall be made available at the 
contractor’s plant for review and use by representatives of the procuring activity. The contractor 
shall promptly act to correct defective material and processes to preclude the recurrence of the 
problem and to satisfy DO requirements. 

The contractor shall provide the following deliverables:  

• A022 QA Checklist Report 
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3.2.4 As-Built Configuration List  
The contractor shall compile and deliver an As-Built Configuration List (ABCL) for the CANES 
CVN production unit. The contractor shall include information for each Configuration Item (CI) 
to the Lowest Replaceable Unit (LRU) level as depicted in the As-Built template sample data of 
the CDRL. The ABCL shall be submitted in native format. 

The contractor shall provide the following deliverable:  

• A015 As-Built Configuration List 

3.2.5 Product Validation and Supply Chain Risk Management (SCRM) 
The contractor shall deliver a Product Validation Report for the CANES CVN production unit. 
The contractor shall document, deliver, and maintain origin and chain-of-custody information for 
products in the CANES PBL. The contractor shall provide information required to assess SCRM 
issues for any logic-bearing hardware, and firmware components. The contractor shall provide 
identification and contact information, Commercial and Government Entity (CAGE) codes, and 
method of delivery to the prime or subcontractor for each product. 

The contractor shall provide the following deliverable:  

• A016 Product Validation Report 

The contractor shall deliver a Certification of Component Authenticity for the CANES CVN 
production unit. The contractor shall obtain all manufacturer products submitted in DO offers 
from authentic manufacturers or through legal distribution channels only, in accordance with all 
applicable laws and policies at the time of purchase. The contractor shall certify that its suppliers 
are the Original Equipment Manufacturer (OEM) or OEM-authorized, to include Value Added 
Resellers (VAR), as of the date of the submission of the DO offer. The contractor shall warrant 
that the products were received new and in their original box.  

The contractor shall provide the following deliverable:  

• A017 Certification of Component Authenticity 

The contractor shall submit a Post Notification Alert to notify the Government of post-delivery 
supply chain and product compromises for a period not to exceed five (5) years after 
Government acceptance of the CANES CVN production unit. 

The contractor shall provide the following deliverable:  

• A018 Post Notification Alert  

3.2.6 Warranty 
The contractor shall provide flow-through OEM warranties from originating vendors. The 
contractor shall pass to the Government any component software (such as drivers), license 
agreements, or manufacturer warranties applicable to CANES end items. The contractor shall 
maintain and deliver a Warranty Item Report. 

The contractor shall provide the following deliverable:  

• A024 Warranty Item Report  
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3.2.7 Reliability Documentation 
The contractor shall maintain a Failure Reporting, Analysis, and Corrective Action System 
(FRACAS) to track and report on failure history and the associated corrective actions.  The 
contractor shall submit FRACAS reports quarterly.   

The contractor shall provide the following deliverable:  

• A023 FRACAS Item Report  

3.2.8 Item Unique Identification (IUID) and Radio Frequency Identification (RFID)  
IUID shall be implemented in accordance with the PMW 160 IUID Implementation Plan. The 
Contractor shall provide DoD unique item identification (UID) in accordance with DFARS 
clause 252.211-7003.   The contractor shall comply with MIL-STD-130N(1) for IUID of the 
CANES CVN production unit. The contract shall apply RFID in accordance with USD (AT&L) 
Memo of 30 July 2004, Subject: Radio Frequency Identification (RFID) Policy for packages 
containing items shipped to Government facilities. The contractor shall label all CIs in 
accordance with the CANES PBL. The contractor shall generate and deliver a list of all IUID 
marked parts and RFID marked packages for the CANES CVN production unit. The contractor 
shall provide the following deliverable:  

• A019 IUID Marked Parts Equipment Report  

3.2.9 Packaging, Handling, Storage, and Transportability 
The contractor shall deliver the CANES CVN production unit with required shipping containers 
and in accordance with ASTM-D-3951 Standard Practice for Commercial Packaging. The 
contractor shall maintain a Department of Transportation (DoT) approved battery shipping 
container configuration. The contractor shall mark and ship the CVN production unit in 
accordance with MIL-STD-129P and MIL-STD-2073 DoD Standard Practice for Military 
Packaging.  

Additionally, the contractor shall package the CVN production unit in accordance with the 
following requirements: 

1. Pallets shall be constructed IAW the TDP.  

2. Any system rack shall be bolted to the pallet utilizing bolts with a hexagonal head and a flat 
washer.  

3. Packaging shall be designed to restrict the movement of the equipment rack when mounted 
on isolators during transport.  

4. The pallet shall be accessible IAW the TDP. 

5. The equipment rack or system shall be shipped with the upper rear isolators removed from all 
racks. Rear Isolators and associated hardware shall be returned to the Government at unit 
delivery.   

6. The equipment rack or system shall be bubble wrapped or surrounded by five layers of 
packaging foam.  

7. The equipment rack and/or system serial number or other part number shall be marked on the 
outside surface of packaging  
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8. Any COTS equipment being shipped separately shall reuse OEM shipping material and 
containers. 

The contractor shall identify any specific PHS&T requirements not included in the 
aforementioned references for the CVN production unit to ensure safe re-transport of the end 
item by the Government. 

The contractor shall provide the following deliverable:  

• A020 Packaging, Handling, Storage, and Transportability Requirements  

3.2.10 Enterprise Change Requests (ECR)  
The contractor shall notify the Program Office through the Contracting Officer and Contracting 
Officer’s Representative that the contractor knows or has been advised of projected EOL / EOS 
timelines for products in the CANES PBL. The notification shall be in an email format stating 
the EOL or EOS component name, part number, and impact on production. The contractor shall 
include the notification as part of the subsequent scheduled TIM CDRL A001 presentation 
materials in accordance with SOW Section 3.1.3.  The Government will evaluate the notification 
for further action.  The Government will retain configuration management and decision authority 
over the PBL. 
 

4 CANES SECURITY LEVEL 

The nature of this task requires access up to SECRET. The work performed by the contractor 
will include access up to SECRET data, information and spaces. The contractor will be required 
to attend meetings classified up to the SECRET level.     

If foreign travel is required, all outgoing Country/Theater clearance message requests shall be 
submitted to the SSC Pacific Foreign Travel Team, OTC2, Room 1656, for action. A Request for 
Foreign Travel form shall be submitted for each traveler, in advance of the travel to initiate the 
release of a clearance message at least 30 days in advance of departure. Each traveler must also 
submit a Personal Protection Plan and have a Level 1 Antiterrorism/Force Protection briefing 
within one year of departure and a country specific briefing within 90 days of departure. The 
contractor shall receive Government authorization in advance of any foreign travel in accordance 
with clause H-22 “Reimbursement of Travel Costs” (SPAWAR H-350) (JAN 2006). 

All work shall be performed in accordance with DoD and Navy Operations Security (OPSEC) 
requirements and in accordance with the OPSEC attachment to the DD254. 
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